

Plymouth Dementia Action Plan

V3 29.09.2011								August	September	October	November	December	January	February	March
Ref	Task	Lead	Start Date	Finish Date	Status update	Key Milestone	When we aim to have...								
1.0 Improving hospital care															
1.1	Delivery of PHT action plan	KG	01 July 2011	31 March 2012	Action plan in place. SHA peer review 30/09/2011	November	Report from peer review								
1.2	Delivery of Plymouth Community Health action plan	KE	01 July 2011	31 March 2012	No update received from KE.										
2.0 Improving earlier diagnosis															
2.1	Review of memory service capacity	KA	01 June 2011	30 November 2011	Plans agreed to implement short term capacity	November	Short term capacity in place								
2.2	Refresh of memory service specification	LB	01 September 2011	30 September 2011	Specification drafted	October	Specification signed off within PCH contract								
2.3	Develop information pathway to improve GP recognition of diagnosis	OR/JN	01 September 2011	31st December 2011	KA undertaking various work with OR-to clarify this workstream at next meeting.										
3.0 Improving care in care homes															
3.1	Dementia Quality Mark for care homes	DB	01 April 2011	31 December 2011		December	Evaluation of pilot and recommendations of way forward.								
3.2	Care Home quality team	DB/CG	01 September 2011	31 March 2012	Business case going to SCCE in October	January	Implementation plan.								
4.0 Reducing the use of antipsychotics															
4.1	Refresh of prescribing project	LB	01 October 2012	30 March 2012	Meeting in October to plan future work	October	Plan of future work								
5.00 Providing support in the community															
5.10	Redesign of rapid response team delivered.	FP/JY	27 June 2011	31 March 2012	Specification includes dementia requirements. Commissioner/Provider meeting 29/09/2011	October	Agreed model with Implications for OPMH and social care support. Implementation plan.								
5.20	Increase in reablement capacity	FP/JY	27 June 2011	31 March 2012	LTC into independent sector but inspected support people with Dementia. Will have 1500 hours of social care reablement and selected 4 domiciliary care providers.	December	All appropriate clients moved to providers and reablement capacity released.								
5.30	Development of dementia specialism in dom care market	DB	01 April 2011	31 January 2012	Training commissioned.	December	Providers staff trained and able to take clients with dementia.								
5.40	Negotiate opening of new DE nursing homes	DB/CG/LB	01 January 2011	29 February 2012	One home opened with 60 beds. Second home to open in 2012-regular meetings with provider	February	Second home open to admissions.								
5.50	OPMH redesign	SM	01 September 2011	31 March 2012	Redesign paper written to go through approval process.	October	Update								
5.60	Implement locality-based support	SM	01 September 2011	31 March 2012	Dementia included within locality specification. OPMH confirmed approach.	October	Update								
5.70	Insert Dementia Quality standards into contracts	LB	01 September 2011	31 March 2012	Dementia standards included within localities and rapid response specification	March	Dementia to be included within acute trust and LCC contract. Refresh dementia CQUIN.								
6.00 Supporting carers															
6.10	Delivery of increased provision through NHS support for carers	EF & DB	01 April 2011	31 March 2012	DB has agreed plan and will circulate. £123,000 to locality authority to enhance carers contracts and looks at adding support for carers and enhancement of Alzheimer's contract.	October	Update on all services that support people with dementia.								
7.00 Training our workforce															
7.10	Refresh of GP training	LB	01 September 2011	31 March 2012	GP training programme started.	March	Completed GP training								
7.20	Dementia workforce programme	NW	01 April 2011	Ongoing	Workforce strategy agreed and number of actions in place.	December then annual review of strategy.	Action plan in place. Then refreshed strategy.								

Grey	Schedule for proposed action
Pale Green	All progressing to plan
Yellow hatch	Some difficulties encountered but should be resolved and not affect overall schedule
Red	Significant problem encountered. Progress stalled.
Dark grey	Task closed/completed
Purple	Status to be updated
Yellow	Key milestone