



PCC
Office of the Police
and Crime Commissioner
Devon and Cornwall

Police and Crime Plan 2017-2020

Overview of progress and future landscape



- The Police and Crime Plan was launched in January 2017 and a range of activity has been carried out by the OPCC and Chief Constable.
- The PCC is under a statutory obligation to keep the Plan under review.
- Ahead of February Police and Crime Panel the PCC will consider budgeting and plan delivery requirements – to reflect emerging priorities and the funding landscape.
- An overview of Plan delivery to date is provided here to inform the Panel of developments ahead of a more detailed report to February 2018.



- **Police and Crime Plan progress**
 - The Plan contains specific milestones but also ways of working
 - This report updates on progress against milestones in the Police and Crime Plan
 - Oversight on general ways of working is delivered through scrutiny processes



Police and Crime Plan 2017-2020

Completed milestones

- **Police Service Standards:** published March 2017: includes contacting police, public information, feedback, correspondence and 101 [[weblink-click here](#)]
- **OPCC Link Officer:** role established and areas allocated – January 2017 [[weblink-click here](#)]
- **PCC Commissioning Intentions Plan** – published January 2017 [[weblink-click here](#)]
- **CCTV Investment Strategy** – published February 2017 [[weblink-click here](#)]
- **Prevention Strategy** – agreed November 2017 across Devon, Cornwall and Dorset
- **Pathfinder Delayed Charge Scheme** – launched June 2017 [[weblink-click here](#)]
- **Victim Strategy:** The final draft has been signed off by the CC and the PCC.
- **Restorative Justice** – new RJ service commissioned contract awarded October 2017.
- **Blue light collaboration** – operational MOU with Fire signed May 2017
- **Estates Strategy** – Strategy agreed by PCC and Chief Constable November 2017. Sent to Police and Crime Panel.



Police and Crime Plan 2017-2020

Current Activity Against Milestones

- **Councillor Advocate Scheme:** outline approach sent to Police and Crime Panel October 2017. Further development taking place with councillor volunteers. Due to launch January 2018.
- **Attendance times review:** date adjusted to reflect terms of reference for internal and external reviews. Now due to report to PCC December 2017.
- **Third party reporting scheme:** larger pilot in operation in Plymouth with a view to future roll out across the area.
- **Chief Constable's Connectivity Plan:** Framework being finalised following discussions at Police and Crime Panel in October 2017. Underlying plans will be developed and owned locally.
- **Road safety:** developing overarching road safety strategy. PCC national lead on road safety.
- **CCTV:** development of investment plans in hand following EOI process
- **ENTE:** continuing work in partnership with local businesses and councils to support key schemes like Best Bar None, street pastors and helpzones.



Police and Crime Plan 2017-2020

Current Activity Against Milestones

- **Transforming Justice Project:** significant consultation process underway. Scoping report due by end March 2018.
- **Online safety:** working with key partners to develop proposals for two projects aimed at parents and businesses – for early 2018.
- **Business Crime Strategy:** strategy still under development. Slight delay from Autumn 2017 to reflect move to make it a three counties strategy with Dorset. External consultation due in January 2018.
- **Missing people:** significant volume of work within force and partners.
- **Sexting/revenge porn:** series of campaigns held in latter half of 2017
- **Modern slavery transformation programme:** Exmouth based unit and national network in place.
- **Criminal Justice Process Review:** limited progress to date. Individual reviews into elements of the system have been carried out but scoping work is required to determine best value approach by PCC.



Police and Crime Plan 2017-2020

Current activity against milestones

- **Funding formula review:** significant work carried out in first 6 months of 2017 to support national review. Work paused by government following general election. Announcements awaited.
- **Complaints reform:** pilot for new customer service triage system (with Dorset OPCC) due to launch in March 2018 – following delays in legislation.
- **Operational policing:** workforce transformation activity underway through PRISM Change portfolio, including Neighbourhood Policing Review (Project Genesis)
- **Citizens in Policing Strategy and future delivery:** Draft Strategy in circulation. Infrastructure support for volunteering in place. New roles, including neighbourhood volunteers agreed but not yet in place.
- **Strategic Alliance:** business case development and implementation remains on course to complete agreed business case areas



Police and Crime Plan 2017-2020

Work not yet commenced against milestones

- **Enhancing physical presence in local areas:** initial timescales reviewed from original end of 2017 date due to link to Estates Strategy and Connectivity Framework. Will be taken forward linked to those areas.
- **PCC Young Persons advocate Scheme:** intended to commence 2018
- **Track my crime:** work has not yet commenced (was due 2017). This ICT requirement is being taken forward by the Force as part of PRISM Change portfolio. The PCC is seeking recovery plan.
- **Working with partners to reduce confusion on respective roles in areas such as asb and parking:** scoping work scheduled for early 2018.
- **Helping communities to have a stronger voice in community matters:** scoping work scheduled for early 2018
- **Reviewing support systems in place for volunteer watch schemes:** work not planned to commence until early 2018. some scoping underway.
- **Review support for victims of asb:** not scheduled to start until mid 2018.
- **Supportive funding for CPS lawyers on sexual offences:** this work will not proceed due to inability to agree arrangements with CPS.



Forward look - issues to consider as we move towards February 2018:

- Emerging priorities
- Potential merger
- Funding landscape