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SWDWP Overview of 2022/23

• EfW facility has been fully operational for 8 years
• MVV’s overall 2022/23 service and performance was good but 

saw an increase in amount and range of performance deductions 
applied for failing to meet requirements, likely a result of 
improved monitoring regimes. 

• Improved availability from previous year by 3% with 93.8% 
availability despite increase in number of unplanned outages.

• MVV have complied with planning and environmental permit 
conditions with 5 exceptions relating to exceedances of half 
hourly average in emissions.

• 4 odour complaints; 2 attributed to site activities due to roof 
vents opened for safety reasons.
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MVV Contract and Facility Performance 
2022/23 Summary

• MVV achieved 99.9% diversion from landfill (vrs 97% target)
• Carbon savings of 88,118 tCO2/year (vrs 73,594 tCO2/year expected)

• Plant availability 93.8% (91% target) with 6 unplanned shutdowns
• 5 exceedance of Environmental Permit:

• 5 Exceedance of 30 minute emission averages

• 54 Performance Failures relating to:
• Vehicle turn-around times (0.02% of all vehicles)
• Waste acceptance and ticket issuing
• Maintaining IT equipment
• Community Area availability
• Others relating to the facility and its site boundaries

• Annual waste throughput of 261,020 (265,000 permitted)
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SWDWP Tonnage and Budget 2022/23

• SWDWP original forecast given to MVV for 2022/23 = 188,608
• SWDWP 4.5% below tonnage forecast 
• SWDWP total budget expenditure 7.6% below forecast  

Plymouth Torbay Devon SWDWP

Contract Tonnage profile 84,512 29,236 63,403 177,151

Forecast Tonnage 86,961 42,500 59,147 188,608

Actual Tonnage 83,181 39,223 57,640 180,044

Forecast Budget £9.02m £4.45m £6.21m £19.68m

Actual Out Turn Expenditure £8.38m £3.90m £5.89m £18.17m

Defra WIG (PFI grant) £3.41m £1.18m £2.56 £7.14m
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2023/24 Contract Update and Current 
Status

MVV and Facility Performance 2023/24 (so far):
• Due to plant efficiency across the years, MVV has requested 

SWDWP’s approval to increase capacity by 10ktp/a on permitted 
amount through Consent variation applications. Currently awaiting 
LPA decision but Permit approved.

• Outage was conducted between 13th June and 4th July, totalling 504 
hours of work. Only 1 odour complaint reported during this time 
and extensive works conducted including grate re-surfacing and 
replacement of the IBA de-slaggers. 

• 12 Performance Failures for minor operational matters 
surrounding vehicle deliveries and waste acceptance.
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Partnership Waste Deliveries – 2023/24 to 
date (Apr – Sep)

 
Total tonnage 

to date
Plymouth 

Forecast 41,543
Plymouth 

Actual 41,942
Torbay 
Forecast 21,221
Torbay   
Actual 20,758
Devon 
Forecast 34,601
Devon    
Actual 31,494

SWDWP 
Forecast 97,365

SWDWP 
Actual 94,194

• Partnership currently 3.26% below 
forecast
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Community Communications
April – September 2023 Summary

Complaints 2 2 odour complaints reported, MVV conducted site 
checks but unable to detect odour or attribute a 
specific cause. 

Enquiries 1 Continued liaison with PCC Information Officer 
and ICO regarding serial FOI complainant – latest 
involving a 12-week investigation by the ICO but 
complaint not upheld.

Liaison Groups 1 Incinerator Liaison Committee meeting

Consent 
Breaches

2 Breaches of half hourly CO limit during start up 
following unplanned outage and a boiler trip. 
Reported to the EA as required.
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Any questions?


