

Plymouth City Council: Electoral Review Timetable

These timetables outline the key dates and activities for both the Council (shown in bold) and the Commission during the review process.

Preliminary Period

Briefings	Attendees		Key Dates
	Council	LGBCE	
Preliminary Meeting	Council Leader Chief Executive	Chair Chief Executive	JJ/CEX - 4 Aug 2023 JJ&CM – 3 October 2023
Officer Briefing	Council Officers involved in review	Review Manager Review Officer	Officers – 9 October 2023
Group Leader Briefing	Council Group Leaders	Lead Commissioner Review Manager Review Officer	Group Leaders – 2 November 2023
Full Council Briefing	All Councillors	Lead Commissioner Review Manager Review Officer	Full Council – 22 November 2023
Parish/Town Council & Local Groups Briefing	Not required	Review Manager Review Officer	TBC

Council Size

Activity	Involvement		Key Dates
	Council	LGBCE	
Develop council size proposal	Council Political Groups	Officers will be available to answer any technical queries on making a submission.	Until November 2024
Submission of council size proposals	Council Political Groups	Officers will acknowledge receipt of submissions.	26 November 2024 (with addendum)
Commission Meeting: Council Size	Not required	Commission	21 January 2025

Warding Patterns

Activity	Involvement		Key Dates
	Council	LGBCE	
Consultation on warding patterns	Council Political Groups General Public	Run consultation, collate & analyse responses.	28 January 2025 – 7 April 2025
Commission Meeting: Draft Recommendations	Not required	Commission	15 July 2025
Consultation on Draft Recommendations	Council Political Groups General Public	Publish draft recommendations. Run consultation, collate & analyse responses.	29 July 2025 – 6 October 2025
Commission Meeting: Final Recommendations	Not required	Commission	16 December 2025
Final Recommendations Published	Not required	Commission publish final recommendations report and mapping	January 2026

Order

Activity	Involvement		Key Dates
	Council	LGBCE	
Order laid	Not required	Commission	Early Spring 2026
Order made	Not required	Commission	Late Spring 2026
Implementation	Council	Not required	May 2027