

Outline Time-line for Designation of Soft Tissue Sarcoma Service in the South West (post initial public & patient engagement)

Designation service component	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10
Procurement:									
Advertise service: Supply2Health	█								
Expressions of interest received	█								
PQQ to be sent out	█								
Receipt of PQQs	█								
SCG assessment of PQQs		█							
Set panel dates		█							
ITN to be sent out		█							
Receipt of ITNs			█						
Panel assessment of ITNs				█					
Identification of criteria for provider visits				█					
Panel and Provider meetings					█				
Panel and Provider visits					█				
End stage dialogue						█			
Final assessment panel meeting (if required)						█			
Contract awards							█		
Service delivery								→	
Engagement:									
Stage 1: Service Development Briefing to PCTs	█								
Stage 1: Service Development Briefing to OSCs	█	█							
Stage 2: Designation Report to Cancer Networks and SHA						█			
Stage 2: Designation Report to PCTs							█		
Stage 2: Designation Report to OSCs								█	
Full Designation Report to SCG									█