

Request for Scrutiny Work Programme Item

1	Title of Work Programme Item	Review of Plymouth Skateboarding Byelaw		
2	Responsible Director (s)	Nigel Pitt, Director of Development and Regeneration		
3	Responsible Officer Tel No.	Tom White, Head of Network Management Ext 4256		
4	Aim	To carry out a review of the current skateboarding byelaw that was enacted in 2001, to ensure that it is operating in the most effective way.		
5	Objectives	To consult with colleagues in the Police, ward members, Area Committees, other Council departments and other stakeholders and to investigate alternative options.		
	Benefits	The proposed 'Task and Finish Group' would enable a full debate between all interested parties before any conclusions are drawn.		
	Beneficiaries	Members of the public - Improved safety and potential new facilities Police - Ability to enforce byelaw		
6	Criteria for Choosing Topics	A number of complaints have been received from members of the public, has also been an issue raised at Area Committee meetings Potential risk to health and safety in 'shared space' Damage to street furniture Facilities for young people		
7	Scope	Three areas covered by the existing byelaw; City Centre, Broadway and Ridgeway		
	Exclusions	None		
8	Programme Dates	TBC		
	Timescales and Interdependices	Milestones	Target Date for Achievement	Responsible Officer
		TBC	TBC	TBC
9	Links to other projects or initiatives / plans	City Centre Area Action Plan West End Regeneration/Shared Space Corporate Plan (CIPs 1, 2 and 6)		
10	Relevant Overview and Scrutiny Panel	Sustainable Communities/Growth & Prosperity OSP		
11	Lead Officer for Panel	Daniel Sharpe, Partnership Compliance Officer		
12	Reporting arrangements	TBC, once timescales have been agreed		
13	Resources	Staff time only (quantify by dept)		
14	Budget implications	Resources within existing budgets		

15	Risk analysis	Public perception CCAAP/Shared Space Coordinated Solution Health and Safety
16	Project Plan / Actions	Project Plan to be prepared by relevant officers and lead members of Task and Finish Group