## 2014/15 - 2015/16 Pledges

## Progress report: 16th October 2015

## Pledge Overview.

As at 16th October 2015, 40 of 51 pledges have been completed against a target of 41. Target dates have been reviewed to align to a view that all will be completed by the end of March 2016.

**2.**I


| Total Pledges planned for completion by this date |    |  |  |  |  |  |
|---|----|--|--|--|--|--|
| Total Pledges completed to date                   | 40 |  |  |  |  |  |

The table and graph below compares the number over overall pledges completed against those expected to have been completed each quarter.

2.2 Progress summary

| Month agreed to complete | Origina | Still Due | Complete | Overdue | Mandh ka Diadaa awaasa   |  |  |
|--------------------------|---------|-----------|----------|---------|--|--|--|
| Jul-14                   | 1       |           | 1        |         | Monthly Pledge progress  |  |  |
| Aug-14                   | 1       |           | 2        |         |  |  |  |
| Sep-14                   | 0       |           | 1        |         |  |  |  |
| Oct-14                   | 3       |           | 6        |         |  |  |  |
| Nov-14                   | 1       |           | 2        |         | 9  |  |  |
| Dec-14                   | 7       |           | 5        |         | 8  |  |  |
| Jan-15                   | 3       |           | 4        |         | 0  |  |  |
| Feb-15                   | 2       |           | 6        |         | 7  |  |  |
| Mar-15                   | 18      |           | 9        |         | 6  |  |  |
| Apr-15                   |         |           |          |         |  |  |  |
| Мау-15                   | 1       |           | 1        |         | 5  |  |  |
| Jun-15                   | 3       |           | 1        | 2       |  |  |  |
| Jul-15                   |         |           |          |         | 3  |  |  |
| Aug-15                   | 1       |           | 1        |         |  |  |  |
| Sep-15                   |         |           |          |         | 2  |  |  |
| Oct-15                   | 1       |           | 1        |         |  |  |  |
| Nov-15                   |         |           |          |         |  |  |  |
| Dec-15                   | 1       | 1         |          |         | Jul-14<br>Jul-14<br>Aug-14<br>Sep-14<br>Sep-14<br>Jan-15<br>Jun-15<br>Jun-15<br>Jun-15<br>Sep-15<br>Jun-15<br>Sep-15<br>Jan-16<br>Jan-16<br>Mar-16<br>Mar-16 |  |  |
| Jan-16                   |         |           |          |         | Ju<br>Jur<br>Jar<br>Jur<br>Jur<br>Jur<br>Jan<br>Dec<br>Cot<br>Feb<br>May<br>Mar<br>Mar<br>Mar<br>Mar<br>Mar<br>Mar<br>Mar<br>Mar<br>Mar<br>Mar               |  |  |
| Feb-16                   | 1       | 1         |          |         |  |  |  |
| Mar-16                   | 7       | 7         |          |         | Overdue Complete Still Due   |  |  |
| Total                    | 51      | 9         | 40       | 2       | Overdue Complete Still Due   |  |  |

| Pledges by Theme | Origina | Still Due | Complete | Overdue | Pledges by Theme   |  |  |
|------------------|---------|-----------|----------|---------|--|--|--|
| Working          | 6       | 4         | 2        |         |  |  |  |
| Safer            | 5       | 1         | 4        |         | 9 8  |  |  |
| Young            | 5       | 0         | 4        | I       | 8 7  |  |  |
| Greener          | 5       | 0         | 5        |         | 6  |  |  |
| Moving           | 6       | 0         | 6        |         | 5  |  |  |
| Living           | 5       | 0         | 5        |         |  |  |  |
| Vibrant          | 4       | 0         | 4        |         |  |  |  |
| Pride            | 8       | 2         | 5        | I       |  |  |  |
| Caring           | 3       | 0         | 3        |         | 0 Working Safer Young Greener Moving Living Vibrant Pride Caring Opt |  |  |
| Open             | 4       | 2         | 2        |         |  |  |  |
| Total            | 51      | 9         | 40       | 2       | Overdue Complete Still Due   |  |  |



**Pledges Overdue** 2.4

There are currently 2 overdue Pledges, these are Pledges 14 and 38

## Pledge list (in order of Pledge due date)

| No  | Theme               | Pledge   | Portf<br>olio<br>Holde <sup>y</sup><br>r | Lead                            | Dept                                      | Description of End State What is required for sign off.   | Due Date | Complete<br>Date |
|-----|---------------------|--|--|---------------------------------|---|---|----------|------------------|
| 38  | Pride<br>Plymouth   | 3. Campaign to open a walkway from Durnford Street in<br>Stonehouse through Millbay Port to encourage greater<br>use of the South West Coast Path.   | Cllr Coker                               | Paul<br>Barnard                 | Strategic Planning                        | Hold a workshop with potential funding partners by December 2014.   | Jun-15   |                  |
| 14  | Young<br>Plymouth   | 4. Improve the quality of careers advice for young people<br>so whether they want to go to University, start an<br>apprenticeship, start a business or get a job they have the<br>additional help they need to succeed.  | Cllr McDonald                            | Judith<br>Harwood               | Learning and<br>Communities               | Scope and then provide additional support to<br>complement and supplement existing provision.<br>Progress identified through Skills Plan. | Jun-15   |                  |
| 43  |                     | 8. Begin a programme of commissioning public art for local and international artists.  | Cllr Evans                               | David<br>Draffan                | Economic<br>Development                   | Completion of Plan for Public Art - Taking forward its key recommendations  | Nov-15   |                  |
| 48  | Open                | 2. Put more Council services online so you can do more<br>with us on the internet at a time more convenient for<br>you.  | Cllr Smith                               | Faye<br>Batchelor-<br>Hambleton | Customer<br>Services                      | Significantly increase online usage (target and<br>date to be set in-line with Customer<br>Transformation Programme)                      | Dec-15   |                  |
| *51 | Safer<br>Plymouth   | Where appropriate we will introduce the late night levy.<br>We will apply it to create a ring-fenced pot of money,<br>shared with the police, to deal with the costs and<br>consequences of late-night drinking, with exemption for<br>Business Improvement District (BID) area businesses | Cllr Davey                               | Kelechi<br>Nnoaham              | Public Health                             | Late night levy has been adopted  | Feb-16   |                  |
| 49  | Open<br>Plymouth    | 3. Further enhance the scrutiny programme of the City<br>Council. By giving more responsibility to our City<br>Councillors to scrutinise services offered across the city<br>we have seen more transparency and shone a light onto<br>services that are not performing at their best.      | Cllr Smith                               | Giles<br>Perritt                | Policy<br>Performance and<br>Partnerships | Demonstrate the impact of scrutiny recommendations on Council policy  | Mar-16   |                  |
| 41  |                     | 6. Start a public fundraising campaign for a fitting<br>Mayflower memorial.  | Cllr Evans                               | David<br>Draffan                | Economic<br>Development                   | Fund raising strategy written with key milestones.  | Mar-16   |                  |
| I   | Working<br>Plymouth | <ol> <li>Double the size of the award-winning and successful<br/>1000 Club to help 2,000 more people into work and<br/>apprenticeships.</li> </ol>   | Cllr Evans                               | David<br>Draffan                | Economic<br>Development                   | Have assisted 2000 individuals into work and apprenticeships  | Mar-16   |                  |
| 2   | Working<br>Plymouth | 2. Begin to deliver the new plan for the city centre to attract shoppers and visitors.   | Cllr Lowry                               | David<br>Draffan                | Economic<br>Development                   | Completion of Key Milestones, to include: 'Start<br>on Site' of Coach Station   | Mar-16   |                  |
| 3   | -                   | 3. Increase the amount of local purchasing the Council does to keep more of Plymouth's wealth in our city.   | Cllr Lowry                               | Andrew<br>Hardingham            | Finance                                   | Increase PCC spend within the PL post code<br>from 45% to 48%   | Mar-16   |                  |
| 4   | 0                   | 4. Set up a forum to help women return to work on<br>family friendly policies after maternity or childcare leave.  | Cllr Evans                               | David<br>Draffan                | Economic<br>Development                   | A forum established with a terms of reference.  | Mar-16   |                  |